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Statement of Purpose

The purpose of the Base Realignment and Closure (BRAC) Installation Action Plan (BIAP)
is to outline the total multi-year Cleanup Program for an installation. The plan identifies
environmental cleanup requirements at each site or area of concern, and proposes a
comprehensive, installation-wide approach, with associated costs and schedules, to
conduct investigations and necessary remedial actions.

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), Seneca Army Depot, BRAC Division, executing agencies,
regulatory agencies, and the public, an BIAP was completed. The BIAP is used to track
requirements, schedules and tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following persons contributed to the formulation and completion of this
Installation Action Plan during a planning workshop held on March 1-2, 2006:

Company/Installation/Branch

EEI/USAEC

New York State Department of Environmental Conservation (NYSDEC)
NYSDEC-Region ViiI

Seneca Army Depot

USACHPPM

US Army Corps of Engineers (USACE) New York District

USACE Engineering and Support Center, Huntsville

US Environmental Protection Agency (USEPA) Region 2
Versar/lUSAEC
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AEDB-R
BEC
BIAP
BRAC
CERCLA
EE/CA
EOD
FS
FSS
FY
IRA
IRFNA
IRP
LTA
LTM
MMRP
NA
NCFL
NFA
NPL
NYSDEC
OB
oD
OE
PA
PAH
POL
PRAP
RA
RA(C)
RA(O)
RAB
RAC
RC
RCRA
RD

RI
RIP
ROD
RRSE
SCIDA
SEDA
S
STP

Acronyms & Abbreviations

Army Environmental Database - Restoration
BRAC Environmental Coordinator

BRAC Installation Action Plan

Base Realignment and Closure
Comprehensive Environmental Response, Compensation, and Liability Act
Engineering Evaluation/Cost Analysis
Explosive Ordnance Division

Feasibility Study

Final Status Survey

Fiscal Year

Interim Remedial Action

Inhibited Red Fuming Nitric Acid
Installation Restoration Program

Local Training Area

Long Term Management

Military Munitions Response Program
Natural Attenuation

Non-Combustible Fill Landfill

No Further Action

National Priorities List

New York State Department of Environmental Conservation
Open Burning

Open Detonation

Ordnance Explosives

Preliminary Assessment

Polynuclear Aromatic Hydrocarbons
Petroleum, Oil & Lubricants

Proposed Remedial Action Plan

Remedial Action

Remedial Action - Construction

Remedial Action — Operation

Restoration Advisory Board

Risk Assessment Code

Response Complete

Resource Conservation and Recovery Act
Remedial Design

Remedial Investigation

Remedy in Place

Record of Decision

Relative Risk Site Evaluation

Seneca County Industrial Development Authority
Seneca Army Depot Activity

Site Inspection

Sewage Treatment Plant
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SvOC
SWMU
TAPP
TCE
TCRA
TRC
USACE
USAEC
USEPA
UST
UXxo
VOC

Semi-Volatile Organic Compound
Solid Waste Management Unit

Acronyms & Abbreviations

Technical Assistance for Public Participation

Trichloroethylene

Time Critical Removal

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Center

US Environmental Protection Agency
Underground Storage Tank
Unexploded Ordnance

Volatile Organic Compounds
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Site ID Conversions

SEAD-001 BLDG 307- HAZ WASTE STORAGE FACILITY
SEAD-002 BLDG 301- PCB TRANSFORMER STORAGE AREA
SEAD-003 INCINERATOR COOLING WATER POND
SEAD-004 MUNITIONS WASHOUT FACILITY LEACH FIELD
SEAD-005 SEWAGE SLUDGE WASTE PILES

SEAD-006 ASH LANDFILL (SEAD-3,6,8,14,15)

SEAD-007 SHALE PIT

SEAD-008 NONCOMBUST FILL AREA, (PART OF SEAD-006)
SEAD-009 OLD SCRAP WOOD PILE

SEAD-010 PRESENT SCRAP WOOD PILE

SEAD-011 OLD CONSTRUCTION DEBRIS LANDFILL
SEAD-012 RADIOACTIVE BURIAL SITES

SEAD-013 IRFNA DISPOSAL SITE

SEAD-014 REFUSE BURNING PITS

SEAD-015 ABANDONED SOLID WASTE INCINERATOR
SEAD-016 ABANDONED DEACTIVATION FURNACE
SEAD-017 BLDG 367 PRESENT DEACTIVATION FURNACE
SEAD-018 CLASSIFIED DOCUMENT INCINERATOR (BLDG 709)
SEAD-019 CLASSIFIED DOCUMENT INCINERATOR (BLDG 801)
SEAD-020 SEWAGE TREATMENT PLANT NO 4

SEAD-021 SEWAGE TREATMENT PLANT NO 715

SEAD-022 SEWAGE TREATMENT PLANTS NO 314, 715, 4 (SEAD-20,-22)
SEAD-023 OB GROUNDS

SEAD-024 ABANDONED POWDER BURNING PIT

SEAD-025 FIRE TRAINING AND DEMO PAD

SEAD-026 FIRE TRAINING PIT

SEAD-027 BLDG 360 STEAM CLEANING WASTE TANK
SEAD-028 UST BLDG A,B POL (BLDG 360)

SEAD-029 UST BLDG 732 POL

SEAD-030 UST BUILDING 118 POL

SEAD-031 UST BUILDING 117 POL

SEAD-032 UST BUILDING 718 A,B POL

SEAD-033 UST BUILDING 121 POL

SEAD-034 UST BUILDING 319 A,B POL

SEAD-035 WASTE OIL BOILER, BUILDING 718

SEAD-036 WASTE OIL BOILER, BUILDING 121

SEAD-037 WASTE OIL BOILER, BUILDING 319

SEAD-038 BOILER PLANT BLOWDOWN PITS BLDG 2079
SEAD-039 BOILER PLANT BLOWDOWN PITS BLDG 121
SEAD-040 BOILER PLANT BLOWDOWN PITS BLDG 319
SEAD-041 BOILER PLANT BLOWDOWN PITS BLDG 718
SEAD-042 OLD PREVENTATIVE MEDICINE LABORATORY
SEAD-043 BLDG 606 MISSILE PROPELLANT TEST LAB.
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AEDB-R# Alias

Site ID Conversions

SEAD-044 | QA TEST LAB

SEAD-045 | DEMOLITION AREA

SEAD-046 | SMALL ARMS RANGE

SEAD-047 | RAD CALIBRATION SOURCE STORAGE BLG-321,806
SEAD-048 | PITCHBLEND STORAGE AREAS

SEAD-049 | COLUMBITE ORE STORAGE BLDG 356

SEAD-050 | TANK FARM

SEAD-051 | PERIMETER OF HIGH SECURITY AREA
SEAD-052 | AMMUNITION BREAKDOWN AREA

SEAD-053 | MUNITIONS STORAGE IGLOOS

SEAD-054 | ASBESTOS STORAGE

SEAD-055 | BUILDING 357- TANNIN STORAGE

SEAD-056 | HERBICIDE AND PESTICIDE STORAGE

SEAD-057 | EXPLOSIVE ORDNANCE RANGE

SEAD-058 | DEBRIS AREA NEAR BOOSTER STATION 2131
SEAD-059 | FILL AREA WEST 135

SEAD-060 | OIL DISCHARGE, 609

SEAD-061 | UST WASTE OIL TANK BLDG 718

SEAD-062 | NICOTINE SULFATE DISPOSAL AREA

SEAD-063 | MISCELLANEOUS COMPONENTS BURIAL SITE
SEAD-065 | ACID STORAGE AREA

SEAD-066 | PESTICIDE STORAGE AREA

SEAD-067 | DUMP SITE EAST OF STP NO 4

SEAD-068 | PEST CONTROL SHOP

SEAD-069 | BLDG 606 DISPOSAL AREA

SEAD-070 | BLDG 2110 FILL AREA

SEAD-071 | PAINT DISPOSAL AREA

SEAD-072 | BUILDING 803- MIXED WASTE STORAGE
SEAD-099 | COMP- ASBESTOS SURVEY & OTHER M ACCT WK
SEAD-100 | COMP- ASBESTOS ABATEMENT PROJECT
SEAD-101 | COMP- HAZARDOUS WASTE DISPOSAL
SEAD-104 | COMP- REMOVE & REPLACE UST AT 8 PUBLIC B
SEAD-105 | COMP- EXPLOSIVE OPERATIONS DECON/REMED
SEAD-106 | COMP- ENVIRONMENTAL TESTING CONTRACTS
SEAD-107 | COMP- DISPOSAL CONTRACTS OIL/WATER SEP
SEAD-108 | COMP- TRANSFER- WASTE WATER TREATMENT
SEAD-109 | COMP- WATER TREATMENT SYSTEM TRANSFER
SEAD-110 | COMP- REVISION OF ISCP/SPCC PLAN

SEAD-111 | COMP- RADIATION SURVEYS

SEAD-113 | COMP- LEAD BASED PAINT ABATEMENT
SEAD-114 | COMP- HAZARDOUS WASTE STORAGE/ACCUMUL
SEAD-115 | COMP- RCRA CLOSURE OF OB/OD GROUNDS
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AEDB-R# Alias

Site ID Conversions

SEAD-113 | COMP- LEAD BASED PAINT ABATEMENT
SEAD-114 | COMP- HAZARDOUS WASTE STORAGE/ACCUMUL
SEAD-115 | COMP- RCRA CLOSURE OF OB/OD GROUNDS
SEAD-116 | COMP- P TREATED DISPOSAL

SEAD-118 | INSTALLATION UXO SITE

SEAD-119 | EBS SITES- HOUSING AREA

SEAD-120 | EBS SITES- CONSERVATION AREA

SEAD-121 | EBS SITES- INDUSTRIAL AREA

SEAD-122 | EBS SITES- AIRFIELD AREA

SEAD-123 | EBS SITES- INSTITUTIONAL AREA

SEAD-64A | GARBAGE DISPOSAL AREA A

SEAD-64B | GARBAGE DISPOSAL AREA B

SEAD-64C

GARBAGE DISPOSAL AREA C

SEAD-64D

GARBAGE DISPOSAL AREA D
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Installation Information

Installation Locale: The Seneca Army Depot Activity (SEDA) encompasses 10,587 acres

in Seneca County, New York. It lies between Cayuga and Seneca Lakes in the Finger
Lakes region and abuts the town of Romulus. SEDA is bordered by New York State

Highway 96 to the east, New York State Highway 96A to the west, and sparsely populated

farmland to the north and south.

Installation Size:

Installation Acreage: 10,687 acres

BRAC Acreage: 10, 687 acres

Acreage being transferred to other service: 0

Acreage being transferred to other federal agencies: 292
Acreage being transferred to non-federal agencies: 10,416

List of Off Post Properties: none

Environmental Condition of Property:
Acres in Category 1: 8,598

Acres in Category 2: 19

Acres in Category 3: 1,129

Acres in Category 4: 140

Acres in Category 5: 801

Acres in Category 6: 0

Acres in Category 7: 0

Lead Organization:
Base Realignment and Closure Division (BRACD)

Lead Executing Agencies:

Investigation Phase: USACE

Remedial Action Phase: USACE

Air Force Center for Environmental Excellence

Regulator Participation:
Federal: USEPA Region, 2
State: NYSDEC

BRAC Closure Round: BRAC IV-1995

Status of Redevelopment Initiative (Reuse Plan): The Army has accepted the Seneca
County Industrial Development Agency Plan (SCIDA)
Organization Name: Seneca County Industrial Development Agency

Plan Status: Currently under implementation
Development Plan Date: 199703
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Installation Information

Existing Legal Agreements/Interim Leases: Memorandum of Agreement dated Oct
1999; Supplemental Memorandum of agreement dated Sep 2003; Master Lease dated
June 1999; Lease Amendment 1,dated Aug 1999; Amendment 2 dated Oct 1999;
Amendment 3 dated July 2000; Amendment 4 dated Feb 2002; Amendment 5 dated Feb
2002.

Significant Base Tenants: SCIDA, Chemical Materials Agency, USACE
Projected Date of Final Transfer of Property: 2017

National Priorities List (NPL) Status: 1989, Hazard Ranking Score = 37.3
Projected Date for Construction Completion: 2013

Removal from the NPL: 2043

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: A RAB was
established at Seneca Army Depot in May of 1996

Installation Program Summaries

Installation Restoration Program (IRP)

Primary Contaminants of Concern: Semi-Volatile Organic Compounds (SVOCSs), Volatile
Organic Compounds (VOCs), Trichloroethylene (TCE), Metals

Affected Media of Concern: Soil, Ground water, Surface water

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 2022/2013
Funding to date (up to FY05): $ 87,891,000

Current year funding (FY06): $ 3,412,000

Cost-to-Complete (FY07+): $13,294,000

Military Munitions Response Program (MMRP)

Primary Contaminants of Concern: VOCs, TCE, Metals, OE
Affected Media of Concern: Soil, Ground water

Estimated Date for RIP/RC: 2006/2026

Funding to date (up to FY05): $10,516,000

Current year funding (FY06): $84,000

Cost-to-Complete (2007+): $ 25,950,000
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Previous Studies
1994

e Parsons: Expanded Site Inspection Seven High Priority Solid Waste Management Units
(SWMUSs) - SEADs 4, 16, 17, 24, 25, 26 and 45: April

¢ Final Action Memorandum/Ash Landfill Removal Action: May

e Engineering Science: SWMU Classification Report: September

1995

e Wetlands Survey, Seneca Army Depot Activity, December

e Parsons: Prove-Out Event Report (Ash Landfill): January

e Parsons: Mid-Project Data Report (Ash Landfill):February

e US Fish and Wildlife Service/Universities Cornell and Syracuse: Endangered Species
Survey: February,

e Parsons: Expanded Site Inspection Seven High Priority SWMUs - SEADs 4, 16, 17, 24,
25, 26 and 45: May

e Parsons: Process Evaluation Report of Deactivation Furnace: July

e Parsons: Section C - Technical Specifications- Removal Action at 3 SWMUSs for Metal
and Semi-volatile Organics (SEADs 24, 50/54, 67): October

e Parsons: Ash Landfill Immediate Response: December

e Parsons: Expanded Site Inspection Three Moderate Priority SWMUs - SEADs 11, 13,
and 57: December

1996
e Parsons: Feasibility Study Report at the Open Burning Grounds: March
e Parsons: Feasibility Study Report at Ash Landfill Site, Volume | and II: December

1997

e Parsons: Groundwater Modeling in Support of the Funnel and Gate Design at the Ash
Landfill: January

e Parsons: Environmental Baseline Survey Report: March

e Parsons: SEAD-13 Project Scoping Plan for Performing a CERCLA Remedial

Investigation/Feasibility Study (RI/FS) at the Inhibited Red Fuming Nitric Acid Disposal

Pits: September

e Parsons: SEAD-11, SEAD-64A, SEAD-64D Project Scoping Plan for Performing a

CERCLA RI/FS at the Construction Debris Landfill (SEAD 11), Garbage Disposal Areas

(SEAD 64A and 64D): September

1998

e Parsons: Groundwater Modeling in Support of the Funnel and Gate Design at the Ash
Landfill: January

e Parsons: Cost Estimate Open Burning Ground Remediation Program, April

e Parsons: Section C Technical Specifications Soil and Sediment Remediation at the Open
Burning (OB) Grounds: August

e Parsons: Remedial Investigation Report at the Fire Training and Demonstration Pad
(SEAD-25) and the Fire Training Pit and Area (SEAD-26): May

Seneca Army Depot - BRAC Installation Action Plan
10



Previous Studies

e Parsons: SEAD-12 and SEAD-63, Project Scoping Plan for Performing a CERCLA RI/FS
at Building 804 and the Associated Radioactive Waste Burial Sites (SEAD-12), and the
Miscellaneous Components Burial Site (SEAD-63): June

e Parsons: Engineering Evaluation/Cost Analysis (EE/CA) Approval Memorandum
Miscellaneous Components Burial Site (SEAD-63): October

e Parsons: Work Plan Treatability Study at the Incinerator Ash Landfill: November

e Parsons: Final Record of Decision OB Grounds : December

e Parsons: EE/CA Approval Memorandum Construction Debris Landfill (SEAD-11) and
Garbage Disposal Areas (SEAD-64A and SEAD-64D): December

1999

e Parsons: Technical Specifications for Removal Actions at SWMUs SEAD-24, SEAD-50,
SEAD-54 and SEAD-67: February

e Parsons: Technical Specifications for Removal Actions at SWMUs SEAD-24, SEAD-50,
SEAD-54 and SEAD-67: March

e Parsons: Final Investigation of Environmental Baseline Survey Non-Evaluated Sites,
SEAD-199A, SEAD-122 (A, B, C, D, E), and SEAD-123 (A, B, C, D, E, F), SEAD-46, SEAD-
68 and SEAD-120 (A,B,C,D, E, F, G, H, |, J), SEAD-121 (A,B, C, D, E, F, G, H, I), Seneca
Army Depot Activity: May

e Parsons: Technical Specifications for Removal Actions at SWMUs SEAD-38, SEAD-39,
SEAD-40, SEAD-41 and SEAD-60: March

2000

e Parsons: Derived Concentration Guideline Level Development for Radiological Surveys
in Class 1 Buildings at SEAD-12, Seneca Army Depot Activity, Romulus, NY: January

e Parsons: Ordnance Explosives (OE) Final Ordnance and Explosives Engineering
Evaluation/Cost Analysis: May

e Parsons: Feasibility Study at the Abandoned Deactivation Furnace (SEAD-16) and the
Active Deactivation Furnace (SEAD-17) (Final) : September

2001

e Parsons: SEAD-4 Remedial Investigation Report at the Munitions Washout Facility (SEAD-
4), (FINAL): January

e Parsons: Data from the Additional Sampling Program Conducted at the Old Construction
Debris Landfill (SEAD-11) at SEDA: April

e Parsons: Data from the Additional Sampling Program Conducted at the Old Construction
Debris Landfill (SEAD-11) at SEDA: April

e Parsons: Superfund PRAP for The Ash Landfill, Final: June

e Parsons: Feasibility Study at the Abandoned Deactivation Furnace (SEAD-16) and the
Active Deactivation Furnace (SEAD-17) (Revised Final): July

e Parsons: Action Memorandum for the Miscellaneous Components Burial Site (SEAD-63)
(Final): October

e Parsons: Memorandum Cost Curves for SEAD 4 and SEAD-59: October

Seneca Army Depot - BRAC Installation Action Plan
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Previous Studies

e Parsons: Phase | Remedial Investigation (RI) at the Fill Area West of Building 135 (SEAD-
59), and the Alleged Paint Disposal Area (SEAD-71), Seneca Arm Depot Activity (FINAL):
November

2002

e Parsons: Remedial Investigation Report at the Radiological Waste Burial Sites (SEAD-12)
Volumes I, Il and Il (Final Revised): February

e Parsons: Decision Document Mini Risk Assessment (SEAD 9, 27, 28, 32, 33, 34, 43,
44A, 44B, 52, 56, 58, 62, 64A, 64B, 64C, 64D, 66, 68, 69, 72, and 120B,) (FINAL): May

e Parsons: Final PRAP for Ash Landfill, SEAD — 3, 6, 8, 14, 15: July

e Parsons: Proposed Remedial Action Plan at the Fire Training and Demonstration Pad
(SEAD-25) and the Fire Training Pit and Area (SEAD-26), (Final): July

e Parsons: Phase | Remedial Investigation (RI) at the Fill Area West of Building 135 (SEAD-
59), and the Alleged Paint Disposal Area (SEAD-71), Seneca Arm Depot Activity (Revised
Final): July

2003

e Parsons: Final Removal Report SEAD-59 & -71, Time Critical Removal Action: January
Parsons: SEAD-4 Remedial Investigation Report at the Munitions Washout Facility (SEAD-
4), (Revised Final), January

e Parsons: Radiological Survey Report — SEAD-12 Phase | and Il Surveys: March

e Parsons: Final Action Memorandum for Removal Action at SWMU SEAD-11, Seneca
Army Depot Activity: April

e Parsons: Superfund Proposed Plan for the Abandoned Deactivation Furnace (SEAD-16)
and Active Deactivation Furnace (SEAD-17): April

e Parsons: Final Action Memorandum for Removal Action at SWMU SEAD-11, Seneca
Army Depot Activity: April

e Parsons: Revised Final Action Memorandum for Removal Action at SWMU SEAD-11,
Seneca Army Depot Activity: June (CD)

e Parsons: Decision Document Mini Risk Assessment SEAD-13 Inhibited Red Fuming
Nitric Acid (IRFNA) Disposal Site, July

e Parsons: Record of Decision (ROD) The Fire Training and Demonstration Pad (SEAD-25)
and the Fire Training Pit and Area (SEAD-26) (Final): July, signed October (CD)

e Parsons: Final OE Removal Report, Unexploded Ordnance (UXO) and Soil Remediation,
Open Burning Grounds: August

e Parsons: ROD Twenty No Action SWMUs (SEAD- 7, 9, 10, 18, 19, 20, 21, 22, 33, 35,
36, 37, 42, 47, 49, 51, 53, 55, 60, 61, 65 and 68) and Eight No Further Parsons: Action
SWMUs (SEADs 28, 29, 30, 31, 32, 34, 60 and 61): September

e Parsons: UXO and Sediment Remediation Open Burning Grounds, Seneca Army Depot
Activity, Romulus, NY Final OE Removal Report: November

2004
e Parsons: Non-Time Critical Removal Action Miscellaneous Components Burial Site
Workplan (SEAD-63) (Final): March (CD)
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Previous Studies

e Parsons: Revised Final Action Memorandum for Removal Action at SWMU SEAD-11,
Seneca Army Depot Activity, June (CD)

e Parsons: NRC License Termination Report, Seneca Army Depot Activity: June

e Parsons: ROD for the Ash Landfill & Appendix E, signed Final: July (CD)

e Parsons: Decision Document Mini Risk Assessment SEAD-13 IRFNA Disposal Site: July
e Parsons: Signed Final ROD for Sites Requiring Institutional Controls in the Planned
Industrial/Office Development or Warehousing Areas, Seneca Army Depot Activity: June,
signed September

e Parsons: ROD The Fire Training and Demonstration Pad (SEAD-25) and the Fire Training
Pit and Area (SEAD-26) and Appendix E, (Final): July, signed October (CD)

e Parsons: ROD for the Abandoned Deactivation Furnace

(SEAD-16) and the Active Deactivation Furnace (SEAD-17), Draft: November (CD)

e Parsons: Proposed Plan No Further Action SWMUs (SEAD 50/54) (FINAL, Revised),
Seneca Army Depot Activity: December

e Parsons: ROD for No Further Action SWMU’s (SEAD 50/54) at Seneca Army Depot
Activity: December

e Weston: Time Critical Removal Action Metal Sites — SEAD 67: 2004

2005

e Parsons: Final Completion Removal Report, Time Critical Removal Action Metal

Sites, SEAD-67: February

e Parsons: Final Site-Specific Project Report, SEAD 45/115 Open Detonation Grounds,
Ordnance and Explosives Removal, Phase | Geophysical Survey and Cost Estimate:
March (CD)

e Parson: Final Feasibility Study Munitions Washout Facility SEAD 4: March

e Parsons: EE/CA Action Memorandum Explosive Ordnance Division (EOD) Areas # 2 and
#3, et al: May (CD)

e Parsons: Time-Critical Removal Action VOC Sites—SEADs 39 & 40, Final Completion
Removal Report: May

e Parsons: Final ROD for No Further Action SWMU'’s

(SEAD 50/54) at Seneca Army Depot Activity, Distributed, Final Signature

28SEPO05: May (CD)

e Parsons: Resource Conservation and Recovery Act (RCRA) Closure Plan, Building 803—
Mixed Waste Storage Facility Solid Waste Management Unit — SEAD-72 (Final): October
(CD)

e Parsons: Non-Time Critical Removal Action Miscellaneous Components Burial Site
Completion Report Vols. I, II, 11l (SEAD-63) (Final): November (CD)

Seneca Army Depot - BRAC Installation Action Plan
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Total Installation Acres: 10,687
BRAC Acres: 10,687

Parcel Name: LRA1/PID

Recipient organization: Seneca County Industrial Development Agency
Acres: 21

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use Industrial/commercial

Transfer date: 200610

Parcel Name: LRA1A

Recipient organization: Seneca County Industrial Development Agency
Acres: 53

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use Industrial/commercial

Transfer date: 200709

Parcel Name: LRA2

Recipient organization: Seneca County Industrial Development Agency
Acres: 1

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: other

Transfer date: 200610

Parcel Name: LRA2A

Recipient organization: Seneca County Industrial Development Agency
Acres: 14

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: Industrial/commercial

Transfer date: 200809

Parcel Name: LRA2B

Recipient organization: Seneca County Industrial Development Agency
Acres: 76

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: Industrial/commercial

Transfer date: 200709

Transfer Summary

Seneca Army Depot - BRAC Installation Action Plan
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Transfer Summary
Parcel Name: LRA3

Recipient organization: Seneca County Industrial Development Agency
Acres: 158

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: Industrial/commercial

Transfer date: 200709

Parcel Name: LRA3A

Recipient organization: Seneca County Industrial Development Agency
Acres: 31

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: Industrial/commercial

Transfer date: 200610

Parcel Name: LRA4

Recipient organization: Seneca County Industrial Development Agency
Acres: 415

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: other

Transfer date: 201109

Parcel Name: LRA5

Recipient organization: Seneca County Industrial Development Agency
Acres: 88

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: other

Transfer date: 201209

Parcel Name: NYSDOC Prison Parcel

Recipient organization: New York State Department of Corrections (NYSDOC)
Acres: 25

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: other

Transfer date: 20000831

Seneca Army Depot - BRAC Installation Action Plan
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Transfer Summary
Parcel Name: PID Transfer

Recipient organization: Seneca County Industrial Development Agency
Acres: 967

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use Industrial/commercial

Transfer date: 20050930

Parcel Name: Parcel Airfield

Recipient organization: Seneca County Industrial Development Agency
Acres: 502

Transfer strategy: Transfer outside of federal government

Current land use: Industrial

Future land use: Industrial/commercial

Transfer date: 200609

Seneca Army Depot - BRAC Installation Action Plan
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Cleanup Program Summary

Installation Historic Activity:

Since its inception in 1941, SEDA's primary mission was the receipt, storage,
maintenance, and supply of military items. SEDA was proposed for the National Priorities
List (NPL) in July 1989. In August 1990, SEDA was finalized and listed under Group 14 on
the Federal Section of the NPL. To facilitate resolution of contamination issues at SEDA,
the USEPA, the NYSDEC, and the Army entered into a FFA, also known as the
Interagency Agreement (IAG). This agreement stated that future investigations would be
based on Comprehensive Environmental Response, Compensation and Liability Act
(CERCLA) guidelines, and that the RCRA was considered an ARAR pursuant to Section
121 of CERCLA. In October 1995, SEDA was designated as a facility to be closed under
the provisions of the Base Realignment and Closure (BRAC) process.

IRP

Prior Year Progress:

¢ The installation completed one ROD and transferred 967 acres of property. The Army
continued to develop a second ROD that addresses 14 sites.

e The installation completed three IRAs and initiated a remediation project that uses mulch
to treat groundwater with trichloroethylene (TCE) contamination.

e Additionally, the Army continued to address termination of the Nuclear Regulatory
Commission license for the storage of depleted uranium rounds.

Future Plan of Action:

e Award performance-based contract for remediation of three sites in FY06.
e Complete Remedial Actions (RAS) at two sites in FY06.

e Complete ROD for 14 sites in FY06.

MMRP
Prior Year Progress:
e The installation completed an Sl and initiated IRAs at three MMRP sites.

Future Plan of Action:

e Initiate RAs at three MMRP sites in FY06.

e Complete ROD and initiate RA for 14 sites with MMRP and CERCLA hazardous
substances in FYO06.

e Address concern of residual chemical contamination at MMRP sites in FY06.

Closure-Related Compliance
Prior Year Progress:
e Environmental Impact Study May 1998, RCRA permit termination September 2005

Future Plan of Action: None
Natural and Cultural Resources

Prior Year Progress: Completed programmatic agreement April 24, 2003
Future Plan of Action: None

Seneca Army Depot - BRAC Installation Action Plan
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SENECA ARMY DEPOT
BRAC

Parcel & Site Descriptions
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SENECA ARMY DEPOT

LRA1/PID

Parcel Size: 21 acres

Associated Sites: SEAD-005, 024, 025, 039, 063, 067
Expected Transfer Date: 200610

Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

This site is a result of the storage of domestic
sewage sludge from the drying beds at Sewage
Treatment Plants (STP) No. 4 and No. 715. The
storage area typically covered an area roughly
220 ft by 110 ft and was in use beginning in the
1980s.

Investigation results have revealed that the
sludge material has elevated level of heavy
metals in it. An Interim Removal Action (IRA) is
currently underway.

CLEANUP STRATEGY

SEAD-005

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA......cccc.. 199008 ........ 199307
1] I 199008 ........ 199409
RI/FS............ 200106 ........ 200609
IRA............... 200106 ........ 200605
LTM.....co....... 200610 ........ 203609

RC DATE: 200609

SEWAGE SLUDGE WASTE PILES

RI/FS and IRA will be completed in FY06. Prepare NFA PRAP and ROD. LTM includes
site close out documentation and maintaining land use controls.

Seneca Army Depot - BRAC Installation Action Plan
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SEAD-024

ABANDONED POWDER BURNING PIT

SITE DESCRIPTION

SEAD-024 is located in the western portion of
SEDA and is a closed 1.2-acre site. This site
was used in the late 40s early 50s to burn black
powder and propellants. Investigation shows
heavy metal contamination in the soil.

This site is combined with SEAD-050 for

funding purposes along with SEAD-054 and
067.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RRSE: HIGH

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA.....ccco 198902 ........ 199102
] I 199106 ........ 199512
RI/FS............ 199903 ........ 200609
IRA......c........ 199903 ........ 200605
LTM..ooeeenneee 200701 ........ 200708

RC DATE: 200609

RI/FS and IRA will be completed in FY06. Prepare NFA PRAP and ROD. LTM includes
site close out documentation and maintaining land use controls.

Seneca Army Depot - BRAC Installation Action Plan
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SEAD-025
FIRE TRAINING AND DEMO PAD

SITE DESCRIPTION § ]
STATUS

The Fire Training and Demonstration Pad
(SEAD-25) is located in the east-central portion REGULATORY DRIVER:
of SEDA covering roughly 7.6 acres and was in CERCLA

use from the late 1960s to the late 1980s.
During the 1980s, the pad was used twice for fire | RRSE: HIGH
fighting demonstrations, once in 1982 or 1983
and in 1987. Results of the 1998 Rl indicated CONTAMINANTS OF CONCERN:
the site soil had been impacted by VOCs and VOCs, BTEX, Metal

SVOCs due to past fire training activities. The
presence of VOCs in the soil is considered to be | MEDIA OF CONCERN:
the source of groundwater impacts that will be Soil, Groundwater
mitigated through the removal of the soil.

Phases Start End
The 2003 ROD proposed to remove impacted PA................ 199002......... 199102
soil and institute land use controls. This action Sl 199106......... 199512
was conducted in 2005. RIFS........... 199503......... 200010

RD....coovenas 199909......... 200510
The Fire Training Pit and Area (SEAD-26) is RA(C) .......... 200502......... 200607
located in the southeastern portion of SEDA and | LTM............. 200608......... 202605

covers approximately 8.2 acres. SEAD-26 was
in use from 1977 to 1994 and was used one to RC DATE: 200607
four times a year for fire fighting training during
which time various flammable materials were floated on water, ignited, and extinguished.
Prior to 1977, the fire training area may have also been used for fire demonstrations. On
site soils have been impacted by elevated levels of polycyclic aromatic hydrocarbons
(PAHSs) and groundwater has been impacted by VOCs. As with SEAD 25, the 2003 ROD
proposed to excavate impacted soil and treat groundwater entering the excavation. The
remedy was designed to restore the site to unrestricted use.

This site is combined with SEAD-026 for tracking purposes.

CLEANUP STRATEGY

The Remedial Action is underway with soil excavations conducted at both sites in FY 06.
Following acceptance of Construction Completion Reports, monitoring will begin, Five-
Year Reviews will be conducted, site closeout documentation will be prepared, and land
use controls will be maintained.

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

Building 121 is a boiler plant located in the
administrative area (i.e., halfway along the
eastern border) of the SEDA. SEAD-39 is the
historic blowdown leaching area located exterior
to, and immediately north of, Building 121. Use
of the leaching area was terminated in 1979 or
1980 when all boiler blowdown points within the
Depot were connected to the sanitary sewer.
After the SEAD-39 blowdown point was
connected to the sewer, the area of the historic
discharge (approximately 0.76 acres) was
regarded and covered with approximately six
inches of topsail.

Based on sampling results elevated BTEX, PAH
and metal concentrations were reported. This
led to a 2003 Time Critical Removal Action
(TCRA) where 34 tons of soil was removed.

This site includes SEAD-040,041 for funding
purposes.

CLEANUP STRATEGY

SEAD-039
BOILER PLANT BLOWDOWN PITS BUILDING 121

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
VOCs

MEDIA OF CONCERN:

Soil

Phases Start End
PA ...l 198707......... 198707
RIFS........... 199903......... 200609
IRA............. 199903......... 200605
LTM............. 200701......... 201508

RC DATE: 200609

Complete the RI/FS and IRA in FY06. Prepare NFA PRAP and ROD. LTM includes site
close out documentation and maintaining land use controls.

SEAD-038 is combined with SEAD-004 for funding and tracking purposes.

Seneca Army Depot - BRAC Installation Action Plan
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SEAD-063
MISCELLANEOUS COMPONENTS BURIAL SITE

SITE DESCRIPTION STATUS

SEAD-63 is approximately 480 by 300 feet and CR:ESE:JII::TORY DRIVER:
was used during the 1950s and 1960s as a

disposal area for classified parts. Multiple
disposal pits were excavated to the underlying
shale bedrock. The SWMU Classification Report
states that “inert materials” were buried within the

RRSE: LOW

CONTAMINANTS OF CONCERN:

disposal pits. Metals

Site work performed at SEAD-63 included an ME_D|A OF CONCERN:

expanded site investigation (ESI) in 1994, Soil

followed by a remedial investigation (RI) in 1997

leading to a EE/CA and an Action Memorandum | Ehases Start End

and a non-time critical removal action with the PA s 199008......... 199307

goals of mitigating the source of heavy metals Sl 199311......... 199409

and possible radionuclides through the removal RIFS.......... 199508......... 200604
IRA ............. 200309......... 200604

of debris and soils. The NCTRA was conducted
in 2004 to remove buried debris (mainly military
components) and to address cadmium RC DATE: 200604
exceedances identified within the burial pits at
SEAD 63. A completion report indicating no further action is necessary was submitted to
the regulators in 2006.

This site is combined with SEAD-012 for funding purposes.

CLEANUP STRATEGY

Complete the RI/FS and IRA in FY06. Prepare NFA PRAP and ROD.

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

The SEAD 67 site is located in the central
eastern portion of SEDA, immediately east of
Sewage Treatment Plant No. 4. All waste soil
piles and berms were approximately 3 to 4 ft
high; except for one 10-ft diameter pile that was
approximately 5 ft high. The origin of the bermed
areas and waste piles are unknown. The
investigative work at SEAD-67 included an ESI in
1993 and a TCRA in 2002/2003, which included
confirmation sampling.

SEAD-67 was subdivided into two areas prior to
excavation in 2002. Area 1 (piles 1 and 2) had
483 cubic yards of soil removed and Area 2 (piles
3 to 7) had 1,308 cubic yards of soil removed.
The soil removed from SEAD-67 was classified
as non-hazardous. An Institutional Control (IC)
Proposed Plan has been submitted for regulatory
review (2005).

SEAD-067
DUMP SITE EAST OF STP #4

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: LOW

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

Phases Start End

PA ..., 199008......... 199307
5] I 199310......... 199409
RIFS........... 199903......... 200604
IRA .............. 199903......... 200604

RC DATE: 200604

SEAD-024, 050 and 054 are combined with this site for funding purposes.

CLEANUP STRATEGY

The RI/FS and IRA documentation will be completed in FY06. Prepare NFA PRAP and

ROD.

Seneca Army Depot - BRAC Installation Action Plan
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SENECA ARMY DEPOT

LRA1A

Parcel Size: 53 acres

Associated Site: SEAD-006, 059

Expected Transfer Date: 200709

Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process

Seneca Army Depot - BRAC Installation Action Plan
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SEAD-006
ASH LANDFILL (SEAD-3,6,8,14,15)

SITE DESCRIPTION STATUS

The Ash Landfill Operable Unit (Ash Landfill) REGULATORY DRIVER:
occupies approximately 130 acres along the CERCLA

western boundary of SEDA. The Ash Landfill is
comprised of five SWMUs including: Incinerator RRSE: HIGH
Cooling Water Pond (SEAD-3), the Ash Landfill

(SEAD-6), the Non-Combustible Fill Landfill CONTAMINANTS OF CONCERN:
(NCFL) (SEAD-8), the Refuse Burning Pits VOCs, TCE, Metal

(SEAD-14), and the Abandoned Solid Waste

Incinerator Building (SEAD-15). Primary MEDIA OF CONCERN:

contaminants are VOCs, SVOCs (mainly PAHs) | Soil, Groundwater
and metals. The source of the VOCs was most

likely the three alleged solvent dump areas Phases Start End
located northwest of the Ash Landfill site. PA....l. 198009........ 198707
Sl 198809......... 198907
Two removal actions have been performed atthe | RI/FS.......... 198910......... 199410
Ash Landfill. The first action removed a former IRA............. 199409........ 199506
1000-gallon heating oil underground storage tank | RD ............... 99804 200609
(UST) and the second action, a non-time critical R Fr— 200109........ 200612
removal action, was conducted between August | RA(O) .......... 200701 ........ 202201
1994 and June 1995 and consisted of excavation | LTM............ 202202 ........ 205201

and thermal treatment of VOCs impacted soils

using the Low Temperature Thermal Desorption | RIP DATE: 200701
process. RC DATE: 202201

A ROD was signed in 2004 that included the remedial actions of excavation and off-site
disposal of Debris Piles, establish and maintenance of a vegetative soil cover for the Ash
Landfill and the NCFL and installation of three in-situ permeable reactive barrier walls.

This site includes SEAD-003,008,014,015 for tracking purposes.

CLEANUP STRATEGY

Complete remedial design and conduct the remedial action provided in the ROD during the
summer of FY06. RA(O) includes monitoring, five year reviews and site close out
documentation. LTM includes maintaining land use controls.

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

SEAD 59 is a former fill area of about six acres
located west of Building 135 that was used for the
disposal of concrete, asphalt, metal, wood, chain
link fence, paint cans and 55-gallon drums.

2002 Action Memorandum outlined the objectives
of the TCRA which included the removal of metal
debris, paint cans and drums. The TCRA was
conducted between September and November
2002.

A RI has been prepared and demonstrates there
is no unacceptable risk from this site for an
industrial setting.

SEAD-071 is combined with this site for tracking
purposes. This site was an alleged paint disposal
area located near Buildings 114 and 127 and is
roughly two acres in size.

CLEANUP STRATEGY

SEAD-059

FILL AREA WEST 135

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
SVOCs, Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA.....oocol 199008........ 199307
1] I 199310........ 199409
RIFS ........... 199503........ 200703
IRA............... 200109........ 200304
LTM ... 200704 ........ 203703

RC DATE: 200703

Completion of the RI/FS is expected in FYO7. An Institutional Controls (IC) PRAP and
ROD is planned. LTM includes site close out documentation and maintaining land use

controls.

Seneca Army Depot - BRAC Installation Action Plan
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SENECA ARMY DEPOT

LRAZ2

Parcel Size: 1

Associated Sites: SEAD-064B, 064D, 121 (See Parcel 2B)
Expected Transfer Date: 200610

Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer Outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

The disposal area at SEAD-64B was located near
Building 2086 in the southern end of SEDA (0.1
acre). Two large piles were observed located
along the northern boundary of SEAD-64B.
SEAD-64B was used for garbage disposal during
the time period from 1974 to 1979, which
corresponds to a period when the Depot’s solid
waste incinerator was not in operation. The types
of waste historically disposed of at the site were
described by SEDA personnel as comprised
mainly of household items, although it was further
reported in the 1995 SWMU Classification Report
that metal drums and other industrial items were
also disposed of at the site.

The investigative work at SEAD-64B included an
Expanded Site Inspection performed in 1994
followed by a mini-risk assessment in 2001/2002.

SEAD-64B
GARBAGE DISPOSAL AREA B

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: Medium

CONTAMINANTS OF CONCERN:
Pesticide, Metal

MEDIA OF CONCERN:
Soil, Groundwater, Surface water

Phases Start End
PA ..., 199008......... 199307
Sl 199310......... 199409

RC DATE: 199409

Results of the risk assessment indicated that no unacceptable risk exists at the site.
Therefore, a No Further Action as the remedy for SEAD-64B was selected and presented

in a 2006 ROD.

CLEANUP STRATEGY

The ROD has been submitted to the regulatory agencies and is under review. Regulatory

acceptance is expected in FY 06.

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

SEAD-64D covered a large area (2,700 feet by
1,200 feet) in the southwestern portion of SEDA.
Portions of SEAD-64D were used for garbage
disposal from 1974 to 1979 when the SEDA solid
waste incinerator was not in operation. The types
of wastes disposed of at the site are suspected to
be household items, although according to
information contained in the 1995 SWMU
Classification Report metal drums and other
industrial wastes may also have been disposed at
this site. The investigative work at SEAD-64B
included an initial site investigation in 2002
followed by a treatability study in 2004. The risk
assessment showed an unacceptable risk due to
the ingestion of groundwater. A No Further
Action with institutional controls was the selected
remedy and presented in a 2006 ROD.

CLEANUP STRATEGY

SEAD-64D
GARBAGE DISPOSAL AREA D

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: Medium

CONTAMINANTS OF CONCERN:
Pesticide, Metal

MEDIA OF CONCERN: Saill,
Groundwater, Surface water

Phases Start End
PA ..ol 199008......... 199307
Sl 199310......... 199409

RC DATE: 199409

The ROD has been submitted to the regulatory agencies and is under review. Regulatory

acceptance is expected in FY 06.

Seneca Army Depot - BRAC Installation Action Plan
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SENECA ARMY DEPOT

LRA2A

Parcel Size: 14 acres

Associated Sites: SEAD-001-R-01 (alias: SEAD-016, 017)
Expected Transfer Date: 200809

Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer Outside of the Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process

Seneca Army Depot - BRAC Installation Action Plan
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SEAD-001-R-0

1

DEACTIVATION FURNACES

SITE DESCRIPTION

The Abandoned Deactivation Furnace (SEAD-16)
is located in the east-central portion of SEDA
consisting of 2.6 acres of fenced land with
grasslands, a storage area and the building
housing the deactivation furnace. The Active
Deactivation Furnace (SEAD-17) is located
adjacent to and southwest of SEAD 16 and
consists of a deactivation furnace building
surrounded by a crushed shale road.

Based on the ESI, a RI field program lead in
building materials and soil and PAHSs soil at
SEAD 16 and lead in soil at SEAD 16 presented
were of a concern. A Final ROD was submitted
to the regulators for signature in 2006.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: HIGH

CONTAMINANTS OF CONCERN:
SVOCs, Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA ..., 199901......... 200001
RIFS........... 200010......... 200609
RD....coo....... 200603......... 200703
RA(C) .......... 200603......... 200708
LTM...oon...e 200710......... 203709

RC DATE: 200708

Final Proposed Remedial Action Plan has been agreed to. The Final Record of Decision is
being forwarded for signature. A performance based contract is being procured to take

site through to response complete.

LTM includes monitoring, five year review, site close out documentation and maintaining

land use controls.
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SENECA ARMY DEPOT

LRAZ2B

Parcel Size: 76 acres

Associated Site: SEAD-004, 121

Transfer Date or Expected Transfer Date: 200709
Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process

Seneca Army Depot - BRAC Installation Action Plan
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SEAD-004

MUNITIONS WASHOUT FACILITY LEACH FIELD

SITE DESCRIPTION

SEAD-4 is the Munitions Washout Facility located
in the southwestern portion of SEDA was part of
the Ammunition Workshop Facility covering
roughly 30 acres of developed and undeveloped
areas. Eleven buildings existed at the
Ammunition Workshop Facility during the years
that the Munitions Washout Building was
operating. Four buildings were demolished.

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

A man-made lagoon approximately 150 feet in Soil

diameter was created for the purpose of

containing wastewater. Within the past eight Phases Start End
years, the pond was widened and deepened with PA ..o 197905......... 198001
a bulldozer. Pond sediment was pushed 1) IR 199106......... 199512
southwest of the pond to a 400-foot by 150-foot FRQ,IO/\I(:(?) """""" ;ggggg """"" 388;83
area adjacent to the pond. There are no known ) """ 200804.........201703

records of its full excavation beyond this dredging

and it is assumed not to have a liner. RC DATE: 200803

The ESI conducted at SEAD-4 (2005) consisted
of geophysics, soil sampling, test pitting, monitoring well installation, groundwater
sampling, surface water and sediment sampling.

The ESI indicated that the surface and subsurface soils have been impacted by antimony,
copper, chromium and zinc at concentrations significantly above their respective screening
values. A baseline ecological risk assessment showed unacceptable risk to mourning
dove.

Work conducted at SEAD 4 also includes SEAD-038 Boiler Plant Blowdown Pit at Building
2079.

CLEANUP STRATEGY

The FS has been completed (2005) and recommended soil excavation and disposal. A
performance based contract is being procured to take this site through response complete.
RA(C) phase included RD as part of the PBC contract

LTM includes monitoring, five year review, and site close out documentation.

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

SEAD-121C is comprised of a triangularly
shaped, fenced in, gravel lot located in the east,
central portion of the Depot. Building 360 is
outside the site fence whereas Building T-355 is
located in the central part of the Yard and used
for storage. Interviews with Depot personnel
indicate a history of rapid turnaround of material
and vehicles stored in this area. A 70-foot by 20-
foot concrete barrier containment area is located
at the southwest comer of the site and
occasionally filled with debris (e.g., scrap metal,
wood debris, ordnance components, batteries,
tiles, oil filters, auto parts, paint cans, tires, etc.).
Concrete block and concrete barrier storage cells
were also located in the northeastern portion of
the site.

SEAD-121I consists of four rectangular grassy
areas. To the east and west of the four
rectangular plots are two rows of buildings that
are actively used for warehousing. Buildings 331

SEAD-121
EBS SITES-INDUSTRIAL AREA

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
VOCs, TCE, Metal

MEDIA OF CONCERN:
Soil, Groundwater, Surface water

Phases Start End

PA ..., 199602......... 199703
5] IO 199801......... 199902
RIFS............ 200010......... 200609
IRA.............. 200603......... 200609
LTM.............. 200610......... 203609

RC DATE: 200609

and 329 located to the west and receive frequent truck deliveries. A railroad spur line
enters SEAD-1211 from the south and extends to the northern end of the SEAD where it
terminates. Two sidings branch off the main spur line. Information provided by the Army
indicates that the rail spur and sidings were used for delivery of equipment and machinery
that was frequently packed in Cosmoline (oil). During delivery and unpacking of the
equipment and machinery, oil from the packing may have been released to the ground.

The Draft Final Rl was submitted for regulatory review in 2005. The analytical results at
SEAD 121C suggest that there are two discrete areas with the presence of heavy metals
in the soil. There is no indication of any releases of organics across the site. There is no
evidence of a systemic release at SEAD-121 I. The PAH concentrations detected in the
soil at SEAD 121 | are believed to be anthropogenic since the site is located along a

roadway within the industrial area of SEDA.

CLEANUP STRATEGY

Complete the RI report and submit a Natural Attenuation (NA)/No Further Action (NFA)

ROD.

LTM includes site close out documentation and maintaining land use controls.
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SENECA ARMY DEPOT

LRA3

Parcel Size: 158 acres

Associated Site: SEAD-002-R-01, 003-R-01, 011, 013
Transfer Date or Expected Transfer Date: 200709
Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process

Seneca Army Depot - BRAC Installation Action Plan
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SITE DESCRIPTION

The East EOD Ranges include EOD Range 2 and
EOD Range 3. EOD Range 2 covers 5 acres and
is located along the northeastern portion of SEDA
within Local Training Area (LTA)-2.

MEC has been found at both sites as a result of
record search and site investigations. The RI
recommended performing removal actions at the
two locations and restricting the land use to
surface activity.

Alias: SEAD-118

CLEANUP STRATEGY

STATUS

SEAD-002-R-01
EAST EOD RANGES

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - MODERATE

CONTAMINANTS OF CONCERN:
OE

MEDIA OF CONCERN:

Soil

Phases Start End
PA .....ccoeee 200011......... 200306
RIFS........... 200110......... 200703
IRA ............. 200502......... 200612
LTM............. 200705......... 203705

RC DATE: 200703

Remedial Action/Investigation is scheduled for FY 06. A contract is being procured to take

this site through response complete.

LTM includes OE monitoring.
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SITE DESCRIPTION

This range is comprised of three separate areas:
EOD Area 1 (SEAD-057), Demolition Range and
the Bazooka Range. EOD Area 1 occupies 194
acres at the northwest corner of SEDA and was
used from 1941 till 1995. The Demolition Range
is also located in the northwest portion of SEDA
and covers 40 acres. A 2001 Engineering EE/CA
revealed scrap but no UXO. The Bazooka Range
is located within the Local Training Area 2 (LTA-
2) on the eastern side of SEDA) was used as a
small arms range from 1941 till 1963.

Alias: SEAD-046.

CLEANUP STRATEGY

STATUS

SEAD-003-R-01
EOD RANGE 1

REGULATORY DRIVER: CERCLA
RAC SCORE: 1 - HIGH

CONTAMINANTS OF CONCERN:
OE, Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA ..o, 200111......... 200206
RIFS........... 200210......... 201005
RD....coooe. 201503......... 201508
RA(C) .......... 2015009......... 201512
LTM............. 201609......... 204608

RC DATE: 201512

Field investigation has been initiated. A contract is being procured to take site through

response in place.

A soil excavation followed by off-site waste transportation. LTM includes OE institutional

controls.
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SEAD-011

OLD CONSTRUCTION DEBRIS LANDFILL

SITE DESCRIPTION

SEAD-11 is an abandoned landfill located in the
southwestern portion of SEDA covering
approximately four acres (590 feet by 300 feet).
Soil analytical results showed that acetone and
trichloroethene (TCE) along with SVOCs were
found at concentrations above the screening
criteria. The results of the groundwater sampling
program at SEAD-11 indicate that aluminum,
antimony, iron, manganese, sodium, and thallium
were present in individual wells at concentrations
above screening criteria.

An Action Memorandum was prepared
recommending a non-time critical removal action
to address contaminants that have been identified
in the soil that represent a potential threat to the
environment and neighboring populations. The
removal action was originally planned as a time
critical removal action. However, since potential
reuse of neighboring areas has been slower than

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
VOCs, SVOCs, Metals

MEDIA OF CONCERN:
Soil, Groundwater

Phases Start End

PA.....oooool 198001........ 198803
1] I 199010........ 199512
RIFS ........... 199503........ 200709
IRA............... 200502........ 200705
LTM ... 201210........ 201212

RC DATE: 200709

originally anticipated, a non-time critical removal action is more appropriate. The presence
of drums and other containers and the uncertainty of their contents is justification for a

removal action at the site.

CLEANUP STRATEGY

An Interim removal action is planned so that a No Further Action Determination can be
made.

LTM includes site close out documentation.

A performance based contract is being procured to take this site through response

complete.
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SITE DESCRIPTION

The IRFNA disposal site is located in the
northeastern portion of SEDA and includes two
IRFNA disposal areas, SEAD-13-East and SEAD-
13-West, located on the eastern and western
sides of the south end of the Duck Pond,
respectively. SEAD-13-East is comprised of six
elongated disposal pits generally 20 to 30 feet
long, oriented east to west, are marked by sparse
vegetation, crushed shale and 1-inch limestone
pieces at the surface. Vertical water and shower
pipes are located west of the pits. This site was
used by the Army to neutralize IRFNA, a liquid
propellant constituent. The acid was poured into
a trench filled with limestone and water and was
neutralized. Process resulted in nitrogen
compounds being introduced into the ground
water.

An expanded ESI was conducted in 1993-1994
followed by supplemental sampling in 2000 to
2002. Results of field investigations identified
four wells at SEAD-13-East with nitrate/nitrite-
nitrogen concentrations above the NYS Ambient

SEAD-013

IRFNA DISPOSAL SITE (6)

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
Nitrates

MEDIA OF CONCERN:

Groundwater

Phases Start End
PA......ccce 197905 ........ 198001
5] I 199106 ........ 199512
RI/FS............ 199503 ........ 200609
RA(C)........... 200603 ........ 200609
RA (O).......... 200609 ........ 202608

RIP DATE: 200609
RC DATE: 202609

Water Quality Standard (AWQS) for groundwater classified as GA. A 2004 Decision
Document recommended that remedial action for soil, sediment, and surface water was
not required and instituting groundwater use restriction to prevent the ingestion of
groundwater is required until contaminant concentrations meet NYSDEC Class GA
groundwater standards and EPA maximum contaminant levels. Additional
recommendations included annual groundwater program monitoring and five-year reviews.

CLEANUP STRATEGY

Complete the RI/FS process with the submission of an institutional control PRAP/ROD in
FY 06. RA(O) will be required for natural attenuation until groundwater standards are met.
Once standards are met site close out documentation will be prepared.
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SENECA ARMY DEPOT

LRA3A

Parcel Size: 31 acres

Associated Site: SEAD-048

Transfer Date or Expected Transfer Date: 200610
Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process

Seneca Army Depot - BRAC Installation Action Plan
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SEAD-048
PITCH BLEND STORAGE AREAS

SITE DESCRIPTION — E—
STATUS

EO0800 Row Pitchblende Ore Storage Igloos
(SEAD-48) are located in the southern area of REGULATORY DRIVER:
SEDA and consists of eleven ammunition storage | CERCLA

bunkers (igloos), Igloos E0801 though E0811. A

Multi-Agency Radiation Survey and Site RRSE: LOW

Investigation Manual based radiological survey

was performed to investigate and evaluate this CONTAMINANTS OF CONCERN:
site with the goal of final site closure and Radiological

unrestricted release.
MEDIA OF CONCERN:

During the 1940s pitchblende ore was stored in Soil, Groundwater

the igloos for roughly three months. Following

this six of the igloos became a storage site for Phases Start End
non-radioactive army munitions until the late PA..os 198707 ........ 198709
1970’s. Two of the igloos were used to store Sl 199808......... 199409
licensed radioactive commodities. Expanded site | RI/FS............ 199503 ........ 200703
investigations at SEAD-48 in 1976, 1980, and LTM.............. 200704 ........ 200801
1985 indicated that levels of Ra-226, U-234, U-

235, and U-238 in the soil potentially presented RC DATE: 200703

risks to human health and to the environment.

USEPA and NYSDEC approved the Army’s plan to further investigate the areas identified
in 1993 by NYSDOH.

Unrestricted access approval is on file from NRC, NYS and EPA. An extensive removal
occurred during the decommissioning process, however, there is a concern for residuals
under current standards.

Final Status Survey (FSS) has determined that no additional work is required.

CLEANUP STRATEGY

The FSS is under review. Complete RI/FS process with NFA PRAP/ROD expected in FY
07. LTM includes site closeout after ROD is signed.
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SENECA ARMY DEPOT

LRA4

Parcel Size: 415 acres

Associated Site: SEAD-006-R-01, 023, 012

Transfer Date or Expected Transfer Date: 201109
Current Land Use: Industrial

Future Land Use: Industrial/commercial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process
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SEAD-006-R-01

OPEN BURN/OPEN DETONATION GROUNDS

SITE DESCRIPTION

This site is where the Army performed destruction
of ammunition by detonation and open burning.
The site covers 364 acres and was in operation
from 1948 through 1998. The Open Burn (OB)

ground consists of eight U-shaped earthen berms.

The Open Detonation (OD) grounds are to the
north of the OB grounds.

The investigation of this site revealed

contamination consisting of OE and heavy metals.

This is an RCRA interim permitted site.

This site also encompasses SEAD-023, Open
Burning Grounds, CERCLA remediation which
was completed in 2003.

Alias: SEAD-115

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 1 - HIGH

CONTAMINANTS OF CONCERN:
Metals, OE

MEDIA OF CONCERN:
Soil, Groundwater

Phases Start End

PA......ccce 200111 ........ 200206
RI/FS............ 200208 ........ 200510
RD ...oovve 201502 ........ 201506
RA(C)........... 201512 ........ 201611
LTM.............. 201612 ........ 204611

RC DATE: 201611

Perform OE removal through sorting and sifting and address any soil contamination. The
removal action would be followed by an IC PRAP/ROD. LTM includes monitoring, five

year reviews and site close out documentation.
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SITE DESCRIPTION

This site is part of SEAD-006-R-01.

This site is where the Army performed destruction
of ammunition by detonation and open burning.
The site covers 364 acres and was in operation
from 1948 through 1998. The Open Burn (OB)

ground consists of eight U-shaped earthen berms.

The Open Detonation (OD) grounds are to the
north of the OB grounds.

This site also encompasses SEAD-023, Open
Burning Grounds, CERCLA remediation which
was completed in 2003.

CLEANUP STRATEGY

Monitoring and five year reviews will be

STATUS

SEAD-023
OB GROUNDS

REGULATORY DRIVER:
CERCLA

RRSE: Not Evaluated

CONTAMINANTS OF CONCERN:
Metals, OE

MEDIA OF CONCERN: Soil,

Groundwater

Phases Start End
PA......cccc.. 197905 ........ 198001
1] I 199001 ........ 198802
RI/FS............ 199005 ........ 199410
RA(C)........... 199810 ........ 200304
LTM.............. 200309 ........ 203709

RC DATE: 200304

conducted followed by site close out documentation and maintaining land use controls.
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SITE DESCRIPTION

This site consists of the former special weapons
storage area at the north end of the installation.
Three areas within the special weapons area
were used to bury classified components.

Buildings 813 and 814 were constructed in the
1950s and primarily used for painting operations.
A Supplemental Remedial Investigation (SRI)
was conducted based on the recommendations
from the RI/FS conducted from 1995 through
1999 due to elevated TCE in groundwater
adjacent to the building, and further investigation
of EM-5, miscellaneous material burial pit, was
recommended to further evaluate elevated levels
of Pb-210 detected in soil samples.

A soil removal action was conducted in FY 05 at
the northeast corner of Building 813 with
confirmatory samples indicating no VOC
concentrations above soil screening criteria.
Additional soil samples collected at EM-5 showed

SEAD-012

RADIOACTIVE BURIAL SITES (3)

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
VOCs, TCE, Metal

MEDIA OF CONCERN:
Soil, Ground water, Surface water

Phases Start End

PA ...l 197905......... 198001
1] I 199310......... 199409
RIFS........... 199503......... 200706
RA(C) .......... 201211......... 201309
LTM.........e 201310......... 201410

RC DATE: 201309

Pb-210 to be within screening criteria. Results of the remedial investigation indicate no
unacceptable risk to human health and the environment.

The third area, SEAD-072 Mixed Waste Storage Building, regulated under the Interim
Status Hazardous Waste Permit will be closed out and incorporated into the ROD for

SEAD-012.

CLEANUP STRATEGY

Complete the RI/FS process. It is anticipated that the remedial action will consist of the
removal and disposal of classified components followed by LTM. LTM includes site close

out documentation.
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SENECA ARMY DEPOT

LRAS

Parcel Size: 88 acres

Associated Site: SEAD-003-R-01 (See Parcel LRA3), (Alias: SEAD-046) 007-R-01
(Alias: SEAD-118)

Transfer Date or Expected Transfer Date: 201209
Current Land Use: Conservation

Future Land Use: None

Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process
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SEAD-007-R-01

RIFLE GRENADE RANGE

SITE DESCRIPTION

The site was a 49-acre training range where 40
mm training grenades and 37 mm LAW sub-
caliber training rounds were fired. This site
represents an area where MEC was found as a
result of record search and site investigations.

This site was formerly referred to as SEAD-118.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - SERIOUS

CONTAMINANTS OF CONCERN:
OE, Metals

MEDIA OF CONCERN:

Soil

Phases Start End

PA ..., 200211......... 200306
RIFS............ 200410......... 200703
IRA.............. 200602......... 200612
LTM.............. 200801......... 203801

RC DATE: 200703

A removal contract is being procured to take site through response complete. LTM

includes OE monitoring.
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SENECA ARMY DEPOT

NYSDOC Prison Parcel

Parcel Size: 25 acres

Associated Site: SEAD-044

Transfer Date: 20000831

Current Land Use: Institutional (prior use-industrial)

Future Land Use: Institutional

Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: NYSDOC

Other Issues Affecting Transfer: None
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SITE DESCRIPTION

SEAD-44 is located in the southeastern portion of
the Depot on property that is currently associated
with the New York State Department of
Correctional Services' Five Points Correctional
Facility. SEAD-044 was divided into two areas A
and B. At SEAD-044A, ordnance and explosives
(OE) and unexploded ordnance (UXO) removal
was completed during 2001 and 2002. Once the
removal was completed, soil stockpiles, which
were previously screened for OE debris, were
graded to allow for drainage by mounding the
stockpiles. The surrounding 25 acre area was
seeded.

Two buildings were originally associated with
SEAD-44B. The buildings were part of a QA test
area for pyrotechnics, chemical smoke grenades,
and other fire devices. Expanded Site
Investigations were conducted between 1993 and
1994,

SEAD-044
QA TEST LAB

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: N/A

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA....ccoii. 198008 ........ 199307
Sl 199310........ 199409

RC DATE: 199409

Risk assessments conducted for both sites did not indicate any unacceptable risk to

human health and the environment.
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SENECA ARMY DEPOT

PID Transfer

Parcel Size: 967 acres

Associated Site: SEAD-09, 027

Transfer Date: 20050930

Current Land Use: Industrial

Future Land Use: Industrial

Leases/Permits/Licenses: None

Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: None
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SEAD-009

MULTI NFA SITES (OLD SCRAP WD PILE)

SITE DESCRIPTION

The Old Scrap Wood Site (SEAD-09) is located in
the eastern-central portion of the Depot. This
SWMU is located in a portion of the Depot where
the future land use has been designated as
industrial development. The debris consists of
numerous piles of scrap wood and other
miscellaneous items that exist in and around the
cul-de-sac. There are no buildings or existing
structures near this site.

Construction debris was deposited at this site
from 1977 to 1984, and scrap wood was
deposited here from 1984 to 1986. Periodically
between 1985 and 1992 the fire department used
this area for training when they burned scrap
wood that could not be sold. The exact nature of
this fire training is uncertain. No historical data
exists on the procedures used or materials
burned.

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: LOW

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA......cc....... 197905......... 198001
1] T 199408......... 199409
RIFS........... 199907......... 200608
LTM.....o..... 200610......... 203610

RC DATE: 200608

The Army proposed SEAD-09 as a Moderately Low Priority AOC, and this
recommendation was documented in the final SWMU Classification Report.

No Action ROD signed September 2003 includes SEAD
7,9,10,18,19,20,21,22,33,35,36,37,42,49,51,53,55,65,and 68

Institutional Control ROD includes SEADs 1,2,43,56,69,52, and 62, which is expected to

be signed September 2006.

No Action ROD includes SEAD 58 which is expected to be signed September 2006.

CLEANUP STRATEGY

LTM includes maintaining land use controls and site close out documentation.
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SITE DESCRIPTION

Building 360 is located in the eastern-central
portion of the Depot and is a building where old
equipment was cleaned, refurbished and
reconstructed. No solvent materials were ever
used in the cleaning operation. After steam
cleaning, the equipment was moved to other
portions of Building 360 for rehabilitation.

SEAD-27, the Steam Cleaning Waste Tank, is
located within a high bay area of Building 360
where track-mounted cars loaded with equipment
requiring cleaning were positioned and steam
cleaned. The track-mounted cars are rolled into
and out of the cleaning area via permanently
installed tracks that extend through roll-up doors
and out of the building. Equipment requiring
cleaning could also be placed directly above the
tank on the floor. Condensate and wastewater
flowed through the trench system and fall into the
Steam Cleaning Accumulation Pit. Use of the

SEAD-027
BUILDING 360 STEAM CLEANING WASTE TANK

STATUS

REGULATORY DRIVER:
CERCLA

RRSE: LOW

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil

Phases Start End

PA ... 197905......... 200405
RD...ove 200410......... 200507
RA(C) .......... 199509......... 200509
LTM............. 200510......... 203709

RC DATE: 200509

Steam Cleaning Waste Tank (i.e., Steam Jenny Accumulation Pit) began in 1976. After

cleaning operations ceased on January 2, 1990, SEDA periodically monitored the depth of
water in the accumulation pit to determine if water levels in the pit were affected by varying
groundwater levels. SEDA reported that there was never any evidence that groundwater
was entering the Steam Cleaning Waste Tank. A closure investigation was performed
under the RCRA program in July of 1995 and the determination was made that the
accumulation pit in Building 360 satisfied the RCRA requirements for clean closure in
1995. ROD for the site was signed in 2006 establishing LTM requirements associated with
Institutional Controls.

CLEANUP STRATEGY

LTM includes maintaining land use controls and completing five year reviews.
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SENECA ARMY DEPOT

AIRFIELD

Parcel Size: 502 acres

Associated Site: SEAD-122

Expected Transfer Date: 200609

Current Land Use: Industrial

Future Land Use: Institutional

Leases/Permits/Licenses: Lease In furtherance of conveyance
Transfer Strategy: Transfer outside of Federal Government
Recipient: SCIDA

Other Issues Affecting Transfer: Regulatory review process
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SITE DESCRIPTION

The Air Force, Navy, and Army have operated the
Airfield SAR since the 1950s for small arms
qualification of base and security personnel. The
Seneca Airfield SAR consists of two bermed small
arms ranges, one of which was previously used
for small arms training while the second was used
for machine gun targeting. There have been
modifications to the size and shape of the firing
lanes and berms since initial construction by the
Air Force in the 1950s. The Airfield SAR is
located in the southwest corner of SEDA adjacent
to the SEDA Airfield Parcel.

A 2004 Characterization Study indicated that
metal contamination at the site was limited in
nature and extent. During the treatability study
conducted between January and February 2004,
soil was excavated in a few discrete areas
surrounding areas of elevated lead and other
metal concentrations. Following soil excavation

SEAD-122
EBS SITES-AIRFIELD AREA

REGULATORY DRIVER:
CERCLA

RRSE: HIGH

CONTAMINANTS OF CONCERN:
SVOCs, Metals

MEDIA OF CONCERN:

Soil

Phases Start End
PA................ 199602 ........ 199703
Sl 199801 ........ 200604

RC DATE: 200604

STATUS

during the treatability study, lead was not detected at a concentration greater than 400
parts per million in any location. State Police intend to use range for like use.

The parking apron adjacent the airfield tower structure has areas of elevated SVOCs from

former operations.
risks to human health and the environment.

CLEANUP STRATEGY

Complete RI/FS process. An Institutional Controls PRAP and ROD has been prepared
and is included with SEAD 67, 39, and 40. LTM for the site is included with the parent site

SEAD 9

Field investigations and risk assessment indicate no unacceptable

Seneca Army Depot - BRAC Installation Action Plan

56



BRAC No Further Action Sites Summary

AEDB-R # Site Title | Documentation/Reason for NFA NFA Date

SEAD-001 | BLDG 307 — Haz Study Completed, No Cleanup 198707
Waste Storage Facility | Required

SEAD-002 | BLDG 301 - PCB Study Completed, No Cleanup 198707
Transformer Storage Required
Area

SEAD-003 | Incinerator Cooling Other 199410
Water Pond

SEAD-004- | LTA Ranges Study Completed, No Cleanup 200306

R-01 Required

SEAD-005- |LTA-1XD Study Completed, No Cleanup 200306

R-01 Required

SEAD-007 | Shale Pit ROD 200311

SEAD-008 Noncombust Fill Area, | Other 199410
Part of SEAD-006

SEAD-008- | Sampson Rifle Range | Study Completed, No Cleanup 200306

R-01 Required

SEAD-009- | Sampson Rifle Range | Study Completed, No Cleanup 200306

R-01 XD Required

SEAD-009 | Old Scrap Wood Site | ROD 200311

SEAD-010 Present Scrap Wood ROD 200311
Site

SEAD-014 Refuse Burning Pits Other 199410

SEAD-015 | Abandoned Solid Other 199410
Waste Incinerator

SEAD-016 | Abandoned Other 200304
Deactivation Furnace

SEAD-017 | BLDG 367 Present Other 200109
Deactivation Furnace

SEAD-018 | Classified Document ROD 200311
Incinerator (709)

SEAD-019 | Classified Document ROD 200311
Incinerator (801)

SEAD-020 | STP No 4 ROD 200311

SEAD-021 | STP NO 715 ROD 200311

SEAD-022 | STPs No 314,754 ROD 200311
(SEAD-20,-22)

SEAD-026 Fire Taining Pit Other 200010

SEAD-028 | UST BLDG A,B POL ROD 200311
(BLDG 360)

SEAD-029 | UST BLDG 732 POL ROD 199210

SEAD-030 | UST Building 118 POL | ROD 200311

SEAD-031 | UST Building 117 POL | ROD 200311
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AEDB-R #

BRAC No Further Action Sites Summary

Site Title

Documentation/Reason for NFA

NFA Date

SEAD-032 | UST Building 718 A,B | ROD 200311
POL

SEAD-033 | UST Building 121 POL | ROD 200311

SEAD-034 | UST Building 319 A, B | ROD 200311
POL

SEAD-035 | Waste Oil Boiler, ROD 200311
Building 718

SEAD-036 | Waste Oil Boller, ROD 200311
Building 121

SEAD-037 | Waste Oil Boller, ROD 200311
Building 319

SEAD-038 | Boiler Plant Blowdown | Other 200603
Pits Building 2079

SEAD-040 Boiler Plant Blowdown | Other 198707
Pits Building 319

SEAD-041 Boiler Plant Blowdown | Other 198707
Pits Building 718

SEAD-042 Old Preventative ROD 200311
Medicine Laboratory

SEAD-043 | BLDG 606 Missile Other 199409
Prop. Test Lab.

SEAD-045 | Demolition Area Other 200103

SEAD-046 | Small Arms Range Other 200304

SEAD-047 | RAD Calibration ROD 200311
Source Stor Blg — 321,
806

SEAD-049 | Columbite Ore ROD 200311
Storage BLDG 356

SEAD-050 | Tank Farm ROD 200509

SEAD-051 | Perimeter of High ROD 200311
Security Area

SEAD-052 | Ammunition Study Completed, No Cleanup 199409
Breakdown Area Required

SEAD-053 Munitions Storage ROD 200311
Igloos

SEAD-054 | Asbestos Storage ROD 200509

SEAD-055 | BLDG 357-Tannin ROD 200311
Storage

SEAD-056 | Herbicide and Study Completed, No Cleanup 198707
Pesticide Storage Required

SEAD-057 | Explosive Ordnance Other 200103

Range
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BRAC No Further Action Sites Summary

Documentation/Reason for NFA

NFA Date

AEDB-R #

Site Title

SEAD-058 Debris Area Near Other 199512
Booster Station 2131

SEAD-060 Oil Discharge Bldg, ROD 200311
609

SEAD-61 UST Waste Oil Tank ROD 200311
BLDG 718

SEAD-062 Nicotine Sulfate Other 199409
Disposal Area

SEAD-64A | Garbage Disposal ROD 200409
Area A

SEA-64C Garbage Disposal Other 199409
Area C

SEAD-065 Acid Storage Area ROD 200311

SEAD-066 Pesticide Storage Area | ROD 200409

SEAD-068 Pest Control Shop ROD 200311

SEAD-069 BLDG 606 Disposal Other 199409
Area

SEAD-070 BLDG 2110 Fill Area Other 199409

SEAD-071 Paint Disposal Area Other 200102

SEAD-072 Building 803-Mixed Study Completed, No Cleanup 199307
Waste Storage Required

SEAD-099 Comp-Asbestos Other 199703
Survey & Other M
ACCT WK

SEAD-100 Comp-Asbestos All Required Cleanup(s) Completed 200304
Abatement Project

SEAD-101 Comp — Hazardous Other 200212
Waste Disposal

SEAD-104 Comp — Remove & All Required Cleanup(s) Completed 200506
Replace USA at 8
Public B
Comp — Explosive Study Completed, No Cleanup 200309

SEAD-105 Operations Required
Decon/Remed

SEAD-106 Comp — Environmental | Other 200108
Testing Contracts

SEAD-107 Comp — Disposal Other 200210
Contracts Oil/Water
Sep

SEAD-108 Comp — Transfer — Other 199703
Waste Water
Treatment
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BRAC No Further Action Sites Summary

AEDB-R # Site Title Documentation/Reason for NFA NFA Date

SEAD-109 Comp — Water Other 199703
Treatment System
Transfer

SEAD-110 Comp — Revision of Other 200212
ISCP/SPCC Plan

SEAD-111 Comp — Radiation Study Completed, No Cleanup 200609
Surveys Required

SEAD-113 Comp — Lead Based Study Completed, No Cleanup 199909
Paint Abatement Required

SEAD-114 Comp — Hazardous Other 200210
Waste
Storage/Accumulation

SEAD-115 Comp — RCRA Closure | Other 200304
of OB/OD Grounds

SEAD-116 Comp — P Treated Other 200212
Disposal

SEAD-118 Installation UXO Site Other 200304

SEAD-119 EBS Sites — Housing Study Completed, No Cleanup 200308
Area Required

SEAD-120 EBS Sites — Other 199901
Conservation Area

SEAD-123 EBS Sites — Study Completed, No Cleanup 199901
Institutional Area Required

Seneca Army Depot - BRAC Installation Action Plan

60



Past Phase Completion Milestones for IRP, MMRP and Closure Related Compliance:

1994

¢ In FY94, the installation completed a solid waste management classification study,
identifying 72 solid waste management units.

e Thirty-six units required no further action (NFA) or completion reports, eight required
removal actions, and 28 required remedial investigations and feasibility studies (RI/FS).
The 28 sites requiring RI/FS were divided into 13 groups.

1995

e In July 1995, the BRAC Commission recommended closing Seneca Army Depot, except
for an enclave that will store hazardous materials and ores. The installation closed in
September 2000. EPA placed the installation on the NPL in August 1990. The Army and
EPA signed a federal facility agreement in January 1993.

e Interim actions include removal of several USTs and associated contaminated soil, and
removal and treatment of soil from the ash landfill.

1996

¢ In FY96, the installation converted its technical review committee to a Restoration
Advisory Board (RAB) and established a BRAC cleanup team (BCT). The community
formed a local reuse authority (LRA) and began developing a land reuse plan.

2001
¢ In FYOI, the BCT met every other month to discuss issues, reuse priorities, and overall
progress. The RAB continued to meet regularly.

2002

¢ In FY02, the interim remedial actions (IRAs) at the radioactive waste burial site, sludge
piles, and paint disposal areas continued.

e The Army submitted NFA RODS to regulators for approval.

¢ The installation completed an investigation at the small-arms range at the airfield and
initiated the IRAs in preparation for transfer.

2003

¢ In FYO03, the installation completed 10 IRAs for the sludge piles, paint disposal areas,
volatile organic compounds (WCs), and metals.

e The Armv signed the ROD for 22 no action/NFA sites, closing these sites. The
installation also accomplished work to close RCRA storage units.

e The installation transferred 6.981 acres of property.

e Army completed an inventory of closed, transferred, and transferring ranges and sites
with unexploded ordnance, discarded military munitions, or munitions constituents. It
identified 18 MMRP sites at the installation.

e By the end of FY03, 13 sites had already reached RC.

¢ As of FY03, the Army has signed 5 Records of Decision (RODs) and transferred over
7,900 acres.
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Schedule
2004

e In FY04, the Army signed two RODs with land use controls.

e The installation completed three IRAs and continued work on additional IRAs. The
installation investigated 6 operable units and removed 13 USTSs.

e The Army transferred 25 acres to the LRA.

e The installation initiated site investigations (Sls) at three MMRP sites using geophysical
equipment to locate all potential munitions and explosives of concern.

2005

e The installation completed one ROD and transferred 967 acres of property. The Army
continued to develop a second ROD that addresses 14 sites.

¢ The installation completed three IRAs and initiated a remediation project that uses mulch
to treat groundwater with trichloroethylene (TCE) contamination.

e Additionally, the Army continued to address termination of the Nuclear Regulatory
Commission license for the storage of depleted uranium rounds.
e The RAB continued to meet quarterly.

2006

e Award performance-based contract for remediation of three sites in FYO06.

e Complete RAs at two sites in FY06.

e Complete ROD for 14 sites in FY06.

e Initiate RAs at three MMRP sites in FY06.

e Complete ROD and initiate RA for 14 sites with MMRP and CERCLA hazardous
substances in FY06.

e Address concern of residual chemical contamination at MMRP sites in FY06.

Projected Record of Decision (ROD)/Decision Document Approval Dates and
Associated Sites:
¢ 200606: SEADs-016/017

e 200609: NA/NFA SEADs-013, 39, 40, 43/56/69, 44A, 44B, 52, 63, 64B, 64D, 67 and
122B

* 600609: NA/NFA SEADs-001, 002 and 005
e 200609: NFA SEAD-121

Projected Construction Completion Date of IRP: 2046
Schedule for 5 Year Reviews: 201004

Estimated Completion Date of Cleanup at Installation (including LTM Phase): 2046
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SENECA ARMY DEPOT BRAC SCHEDULE

(Based on current funding constraints)

AEDB-R# Phase FYO07 FY08 FY09 FY10 FY1l1 FY12 FY13 FY14 FY15+
SEAD-004 LTM 201703
SEAD-005 LTM
SEAD-006 RA (O) 202201

LTM 205201
SEAD-009 LT™M 203610
SEAD-011 LTM
SEAD-012 RA (C)
LTM
SEAD-013 RA (O) 202608
SEAD-025 LT™M 202605
SEAD-027 LTM 203709
SEAD-039 LT™M 201508
SEAD-048 LTM
SEAD-059 LT™M 203703
SEAD-121 LTM 203609
SEAD-001-R-01 [LTM 203709
SEAD-002-R-01 [LTM 203705
SEAD-003-R-01 |RD 201508
RA(C) 201512
LTM 204608
SEAD-006-R-01 |RD 201506
RA(C) 201611
LTM 204611
SEAD-007-R-01 [LTM 203801
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Prior Year Funds for IRP, MMRP, and Closure-Related Compliance

Total Funding up through FY05: $16,130K

Current Year Requirements for IRP, MMRP, and Closure-Related Compliance (from

BRAC workplan)

Year Site Information

FY06 LTM SEAD-004
RA(O) SEAD-006
RA(C) SEAD-012
RA(O) SEAD-013
LTM SEAD-025
LTM SEAD-027
LTM SEAD-001-R-01
LTM SEAD-002-R-01

Total Requirements FY06: $3,496K

Total Future Requirements: $39,244K

Requirements FY Total
$ 84K
$ 136K
$3,038 K
86 K
66 K
2K
82K
2K $3,496K

@ BB

Total Program Cost (from inception to completion of the BRAC IRP): $58,870K
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Community Involvement

SEDA has not established a TRC. A TAPP also has not been established.

The Restoration Advisory Board was established for SEDA in May 1996. RAB
membership is approximately 20 people, mostly from Seneca County. The RAB currently
meets on a quarterly basis. SEDA is continuing their efforts to recruit new RAB members.
During FY96 - 06, RAB meetings have been used to brief the RAB on the status of ER,A
IRP investigations as well as all Proposed Plans and Records of Decisions.

Community Relations Plan was published in October 1992.
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